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To: 
From: 

Schardt, James[schardt.james@epa .gov]; Barnes, Edlynzia[Barnes. Edlynzia@epa .gov] 
Kumar, Ashij (EC) 

Sent: Thur 4/28/2016 8:02:54 PM 
Subject: RE: could you send the latest PRP timeline/schedule/deadlines to us? END 

Original timeline and 2 options that I talked about on our call (highlighted stuff is internal 
approvals for ECCC) .. only my thinking: 

Original timeline: 

Apr 18 noon deadline for final annex draft chapters and Intro language and reporting against 
articles 

Apr 18-22- Secretariat review/revision with Co-Leads; and assembly of complete PRP 

Apr 25-May 5- GLEC Co-Chair review/revisions 

May 6 -"draft without prejudice" sent to GLEC members 

May 9-20- GLEC member review/input 

May 23-24- Secretariat considers comments/makes revisions 

May 24-27- GLEC Co-Chair review of final draft for presentation at GLEC 

May 27 -final draft sent to GLEC in advance of Jun GLEC 

Jun 1-2- final draft presented at Jun GLEC 

Jun 2-17 - Secretariat finalizing PRP 

Jun 20 - Jul 29 -final PRP to ADM > DM > MIN for approval (1.5 months allotted) 

Aug 1-31 -translation 

Sep 1 - posted to bnet 

Oct 4-6 - Forum 

Option 1) New timeline including very short GLEC member review period before GLEC: 

Apr 29 I May 2 I May 4- Secretariat review of draft Master PRP -still waiting to hear from 
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May 11 - finalize draft Master PRP and send to Co-Chairs 

May 11-18 - GLEC Co-Chair review/revisions 

May 18-25 -draft Master PRP sent to GLEC members' review/input 

May 25-27- Secretariat revise draft 

May 27 -final draft sent to GLEC in advance of Jun GLEC with other meeting materials 

Jun 1-2- final draft presented at Jun GLEC 

Jun 2-17 - Secretariat finalizing PRP 

Jun 20 - Jul 29 -final PRP to ADM > DM > MIN for approval (1.5 months allotted) 

Aug 1-31 -translation 

Sep 1 - posted to bnet 

Oct 4-6 - Forum 

Option 2) New timeline without pre-GLEC member review; member review would happen 
at GLEC meeting and shortly after: 

Apr 29 I May 2 I May 4- Secretariat review of draft Master PRP -still waiting to hear from 
EPA 

May 4-13 - finalize draft Master PRP and send to Co-Chairs 

May 13-26- GLEC Co-Chair review/revisions 

May 27 -final draft sent to GLEC in advance of Jun GLEC 

Jun 1-2- final draft presented at Jun GLEC 

Jun 2-16- GLEC member review and input- input from other depts./agencies/organizations 
would need to be approved 

Jun 17 - Secretariat finalize PRP 

Jun 20 - Jul 29 -final PRP to ADM > DM > MIN for approval (1.5 months allotted) 



Aug 1-31 -translation 

Sep 1 - posted to bnet 

Oct 4-6 - Forum 

From: Schardt, James [mailto:schardt.james@epa.gov] 
Sent: April28, 2016 2:58PM 
To: Kumar, Ashij (EC); Barnes, Edlynzia 
Subject: could you send the latest PRP timeline/schedule/deadlines to us? END 

James Schardt 

U.S. EPA - Great Lakes National Program Office 

77 W. Jackson Blvd. (Mailcode: G-17J) 

Chicago, IL 60604 

phone: 312-353-5085 
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